

RaphCare feature checklist

PDF companion: [raphcare-feature-checklist.pdf](#) (regenerate with scripts/Export-RaphCareFeatureChecklistPdf.ps1 whenever this file changes).

Plain-language twin for non-technical partners: [raphcare-feature-checklist-partner.md](#) (and its PDF). Keep both in sync when status changes.

Track progress across **API**, **Web admin panel**, and **Mobile** (patient app). Design / visual parity for Mobile stays in [../Mobile_Concept_Port.md](#); release gates stay in [Mobile_Release_Ready_Checklist.md](#).

Overall completion (this checklist): 78%

Without wearable Phase 2+ metrics (activity / sleep / stress / temp / ECG / glucose rows): **82%**

How to mark items and score %

- [x] done = 100% of that item
- [x] ... (partial) = 50%
- [] ... (partial) = 25% (started, mostly open)
- [] not done = 0%
- (blocked: ...) still scored (usually 0% or 25% if also partial)
- (out of scope) and open (optional) / (optional / later) items are **excluded** from section and overall %
- Vertical table rows (API / Client / Mobile UI) count as one item = average of the three cells
- Section % = average of that section's scored items
- Overall % = average of all scored items in Steps 1-4 plus Cross-cutting

Each step ends with a short status note and its section %. Recalculate when you change checkboxes.

Layer order for new HTTP contracts

Backend (API + Application + Persistence) -> RaphCare.Client -> Web / Mobile. Do not duplicate API contracts inside Mobile.

Last reviewed: 2026-08-28

Step 1: Admin clinic / hospital ops (outpatient) - 100%

Work under `api/admin/clinics` -> `IAdminClinicService` -> `Blazor Pages/Admin/Hospitals/*`.

API + Client

- ☒ Clinic list / detail / update

- ☒ Register clinic + platform reference code + claim by reference or registration number + ensure membership
- ☒ Patients: list, detail, grant / revoke access
- ☒ Staff: invite, role, resend, cancel pending, remove
- ☒ Facilities CRUD (physical + virtual)
- ☒ Dashboard metrics
- ☒ Providers: list, detail, create, set active, schedules create / delete
- ☒ Appointments: list, book, cancel, reschedule
- ☒ Visits: start, get, complete, record vitals, SOAP, notes, prescriptions, lab orders (admin, InProgress)
- ☒ Collection board: search pending prescriptions/labs, dispense, complete lab result, cancel, undo, recent history, print slip with QR (clinic staff; visit may be closed)
- ☒ Staff patient chart (read-only): medical info, emergency contacts, insurance, invoices, mood, care plans, diagnoses, prescriptions, SOAP / notes, labs
- ☒ Clinic devices list
- ☒ Tele-session start (Agora join info for admin)

Admin panel (Web)

- ☒ Hospitals index / register / claim
- ☒ Hospital detail (overview, facilities, patients, providers, staff). Opening a hospital hides the platform sidebar; All hospitals, language, and sign out sit in the top bar.
- ☒ Shared admin UI (AdminPageCard, AdminPageHeader, AdminStatCard, AdminReviewItem, AdminAlert, AdminEmptyState, AdminDefinitionItem) used across hospital admin pages
- ☒ Patient detail page (staff chart: medical info, coverage, invoices, mood, visit notes)
- ☒ Provider detail + schedules
- ☒ Appointments page
- ☒ Visit page + vitals + visit-scoped clinical docs (add SOAP / notes / prescriptions / order labs on InProgress)
- ☒ Collection page (search by code / name / health ID; mark collected; enter lab result; cancel; undo; print slip)
- ☒ Tele join page
- ☒ Admin dashboard
- ☒ Web UI language switcher (en / fr / ln / sw)
- ☐ Phone-usable admin (responsive layout, then thin install) (optional / later): same web portal on phones; not a clinician MAUI app; not a full PWA. See [../15_Web_Admin_On_Phone.md](#)

Mobile

- ☐ Admin / clinician hospital ops (out of scope): patient app only; admin stays on Web

Step 1 status

100%. Outpatient hospital admin is end-to-end on API + Client + Web, including a staff-only patient chart (view), visit documentation while a visit is in progress, and a collection board where any hospital staff can complete prescriptions and lab results. Clinician Mobile stays out of scope. Phone use of the same web admin is later (optional); see [../15_Web_Admin_On_Phone.md](#).

Step 2: Inpatient (wards / beds / admissions), MVP - 100%

New vertical: Domain Ward / Room / Bed / InpatientAdmission, migration

AddInpatientBedsAndAdmissions, AdminClinicsController inpatient actions, Client methods, Web Inpatient.razor.

API + Application + Persistence

- ☒ Domain entities + EF configs + migration
- ☒ GET {clinicId}/inpatient/board
- ☒ POST {clinicId}/wards / rooms / beds
- ☒ POST {clinicId}/admissions (admit; one active stay; bed Available -> Occupied)
- ☒ POST {clinicId}/admissions/{id}/discharge (free bed)
- ☒ IAdminClinicInpatientQueryService board aggregation
- ☒ Update / deactivate / delete ward, room, bed
- ☒ Set bed status to Maintenance (status exists on domain; unused in handlers)
- ☒ Transfer patient between beds
- ☒ Admission history / get-by-id
- ☒ Soft-delete or archive capacity
- ☒ Demo seed sample wards / beds (optional)

Client

- ☒ GetInpatientBoardAsync, CreateWard/Room/BedAsync, AdmitPatientAsync, DischargeAdmissionAsync
- ☒ Models in ClinicOperationalModels (ClinicInpatientBoard, ward/room/bed/admission)
- ☒ Client methods for update / maintenance / transfer / admission history

Admin panel (Web)

- ☒ /admin/hospitals/{id}/inpatient: occupancy stats, left section tabs, add capacity, admit, active list + discharge, beds-by-ward map
- ☒ Nav link from hospital detail
- ☒ Edit / delete / deactivate capacity UI
- ☒ Maintenance toggle UI
- ☒ Bed transfer UI
- ☒ Admission history / detail
- ☒ Discharge notes field in UI

- ☒ Patient picker beyond first page (100) (search + page size 50)

Mobile

- ☐ Inpatient / bed board (out of scope) unless a clinician mobile surface is planned later
Client already has the HTTP methods if needed.

Docs

- ☒ docs/03_Domain_Modules.md: Ward / Room / Bed / InpatientAdmission
- ☒ docs/05_Database_Design.md: inpatient tables
- ☒ docs/06_Key_Workflows.md: admit / discharge
- ☒ docs/00_Change_Log.md: inpatient entry

Step 2 status

100%. Lifecycle complete on API → Client → Web (capacity, maintenance, transfer, history, discharge notes, patient search). Demo seed + companion docs done. Do not start clinician Mobile for this until product asks for it.

Step 3: Patient Mobile (concept parity + APIs) - 60%

Concept: C:\laragon\www\raphcare-mobile-app-concept. Screens and tokens:
docs/Mobile_Concept_Port.md. Flags: RaphCare.Mobile.Kernel / FeatureFlags.

Shell, auth, onboarding

- ☒ Landing / welcome
- ☒ Sign-in (email) + verify email
- ☒ Register options: email / phone / voice
- ☒ Phone OTP send / verify -> API JWT
- ☒ Voice onboarding (record -> API)
- ☒ Account created
- ☒ Home dashboard + quick links
- ☒ Feature-flagged navigation / under-construction fallback

Verticals (API + Client + MAUI)

Area	API	Client	Mobile UI	Notes
Appointments	[x]	[x]	[x]	List / book / detail
Care / telehealth	[x]	[x]	[x]	Request call + join; Agora on Android
Health records	[x]	[x]	[x]	List + detail + pickup codes and QR for pending meds/labs

Devices / BLE vitals	[x]	[x]	[x]	Offline outbox retries
Insurance	[x]	[x]	[x]	Hub + add / detail
Billing	[x]	[x]	[x]	Hub + add payment method
Family members	[x]	[x]	[x]	List / add / detail
Mental health	[x]	[x]	[x]	Content + mood check-in
AI assistant	[x]	[x]	[x]	Real Azure OpenAI or placeholder reply
Notifications	[x]	[x]	[x]	List / mark read / push registration
Settings / profile	[x]	[x]	[x]	Edit, personal info, medical info, emergency contacts, privacy, help, language, change password

Screen visual parity table is marked done in `Mobile_Concept_Port.md` (last pass). Re-check when the React concept changes.

Mobile device coverage (phones, OS, wearables)

Phones / OS targets:

- ☒ Android app build and run path (primary day-to-day target)
- ☐ iOS app build and run path verified on a physical iPhone (partial): project targets iOS; release spot-check still open
- ☐ Same major flows verified on **both** Android and iOS before calling a vertical release-ready (use `Mobile_Release_Ready_Checklist.md` per-screen table)
- ☐ Windows MAUI target (out of scope for BLE / most device work): BLE not active on Windows in this solution
- ☐ Mac Catalyst as a BLE test host (optional): supported for Bluetooth perms; not a patient ship target

Telehealth video on device:

- ☒ Android in-call UI + Agora RTC wiring
- ☒ API Agora token mint verified (`tools/verify-agora-rtc-config.ps1`)
- ☐ iOS AgoraRtcKit (xcframework) wiring (blocked / partial): see `docs/10_Agora_Twilio_Setup.md`
- ☐ End-to-end video call on a real Android phone (manual): server token OK; needs camera device. See `docs/10_Agora_Twilio_Setup.md` §2.7
- ☐ End-to-end video call on a real iPhone (blocked: iOS Agora)

Push notifications on device:

- ☒ App can register a push device token with the API

- ☐ Android FCM delivery in a configured environment (partial): needs Firebase service account on API
- ☐ iOS push delivery (APNs / FCM path) verified on a physical iPhone (partial)
- ☐ Push off / no-op when Firebase is not configured (expected today)

Wearables / patient hardware (see docs/11_Devices_BLE_E580_E585.md, docs/13_Patient_Device_Packages_and_Fleet.md, **docs/14_Wearable_Capability_Catalog.md**):

- ☒ Devices screen: BLE scan, connect, disconnect
- ☒ E580 / E585 name filter (E585E580DeviceFilter, includes ET580 / ET585) + "show all BLE" fallback
- ☒ Android Bluetooth / Nearby devices permission flow
- ☒ iOS Bluetooth usage string (Info.plist)
- ☒ Heart-rate GATT read when the band exposes standard HR (0x2A37)
- ☒ SpO₂ GATT read when the band exposes standard PLX (0x2A5F / 0x2A60)
- ☒ Vitals sync to API + offline outbox retry (FileVitalsSyncOutbox): HR / SpO₂ batches only
- ☒ SKU-agnostic wearable capability catalog documented (docs/14_Wearable_Capability_Catalog.md)
- ☒ HBand Android vendor path (JNI): download script + HBandAndroidWearableBridge + connect/pwd/person + live HR/SpO₂ start (partial): needs physical ET580/ET585 verification; iOS not wired
- ☐ Reliable full band data (HBand-class parity for in-scope metrics) (partial): Phase 1 HR/SpO₂ hooks in; activity/sleep/history still open. See docs/14
- ☐ Full typed HBand SDK C# binding project (out of scope for Phase 1): JNI bridge used instead; optional later. See docs/12_HBand_SDK_Integration.md
- ☐ Live HR + SpO₂ in patient app via vendor protocol verified on hardware (partial): wired; awaiting device test
- ☐ Auto sync / background monitoring of band readings (partial): manual sync + outbox exist; background unproven; OS limits in docs/14
- ☐ Activity (steps / kcal / distance / goals) domain + sync + mobile (not started)
- ☐ Sleep domain + sync + mobile (not started)
- ☐ Stress domain + sync + mobile (not started)
- ☐ Body temperature domain + sync + mobile (not started)
- ☐ ECG / PPG capture + sync (not started): domain ECGReading exists; no patient sync / BLE yet
- ☐ Glucose / body composition / Health Glance from band (not started): gate clinical use; see guardrails in docs/14
- ☐ Weather / companion pushes to watch (out of scope for clinical v1) unless product expands lifestyle parity
- ☐ Y6 Pro (4G SOS / fall / emergency fleet workflow) end-to-end in app (partial / product path): webhook + SMS + clinic admin UI (patient chart + hospital Devices board); OEM mapping / push alerts / full app vertical still open
- ☐ Clinic-facing view of patient device readings beyond admin devices list (partial)

Permissions / hardware UX:

- ☒ Bluetooth permission prompts documented for Android 12+ and iOS
- ☐ Camera / mic permission path for telehealth verified on both OS (partial)
- ☐ Airplane / no-network degraded behavior spot-checked on a real phone
- ☐ Low-battery / Bluetooth-off empty states feel clear on Devices

Mobile cross-cutting left

- ☐ AI assistant production LLM (partial): needs PatientAssistant Azure OpenAI config
- ☐ Dark mode resource dictionary (out of scope for v1) unless product reverses
- ☐ Deep links / NotFound route UX
- ☐ Prod feature-flag rollout plan filled in Mobile_Release_Ready_Checklist.md
- ☐ Accessibility spot-check on phone (labels, contrast, key flows)
- ☒ Store packaging: icons, splash, package ids, privacy strings for Play / App Store (partial):
Android package id `com.yindula.raphcare`; Azure + Play Internal runbook; **RaphCare.Web.Host** for
Linux App Service (Staging `ApiBaseUr1` on app **raphcare**); Play Console upload and iOS store still
manual

Admin panel

- ☐ Patient-app verticals on Web (out of scope): patients use Mobile; staff use admin hospital flows

Step 3 status

60%. Concept screens and patient APIs are largely in. Android is ahead of iOS for video; BLE E580/E585 path exists; wearable catalog is in docs/14. Catch-up: phone/OS verification, iOS Agora, push config, store packaging, and wearables depth (live HR/SpO₂, auto sync, activity/sleep and related metrics).

Step 4: Staff / shared clinical APIs (non-admin-clinic) - 83%

Broader API surface used by staff tools or integrations (not the patient app primary path).

- ☒ PatientsController, ClinicalController, AppointmentsController (staff-shaped)
- ☒ DevicesController, TelemedicineController, BillingController, InsuranceController
- ☒ MentalHealthController (staff assessments: placeholder data until persistence)
- ☒ AIController, ReportingController
- ☒ FHIR export (`api/fhir`)
- ☒ Standalone emergency webhook
- ☒ Clinic admin surfaces emergency events (patient chart + hospital Devices board)
- ☐ Staff mental-health assessments persistence (partial): list exists; real store TBD
- ☐ Reporting depth / real dashboards beyond placeholders (partial) as product defines

Step 4 status

83%. Core staff and integration controllers are in. Mental-health persistence and reporting depth still thin.

Cross-cutting - 86%

- ☒ Solution layers: Domain -> Application -> Persistence / Infrastructure / Identity -> API; Client -> Web / Mobile
- ☒ RaphCare.Client + AddRaphCareClient for Web and Mobile
- ☒ Dual auth: Entra JWT (staff) + patient OTP / email JWT
- ☒ MPI / patient merge pipeline (see audit docs)
- ☒ Inpatient documented in companion docs (Step 2 docs rows)
- ☒ Web UI localization (en / fr / In / sw): AppResources + language picker on admin layout
- ☐ E2E smoke script covering admin inpatient + one patient mobile vertical against a running API

Cross-cutting status

86%. Platform wiring includes Web UI languages. Missing an automated E2E smoke against a running API.

Rollup

Area	%	Notes
Step 1 Admin outpatient	100%	Clinician Mobile out of scope
Step 2 Inpatient MVP	100%	Clinician Mobile out of scope
Step 3 Patient Mobile	60%	iOS video, push, wearables depth
Step 4 Staff / shared APIs	83%	Persistence / reporting polish
Cross-cutting	86%	E2E smoke open
Overall (scored items)	78%	Out of scope / open optional excluded
Without wearable Phase 2+ metrics	82%	Excludes activity / sleep / stress / temp / ECG / glucose rows

Next: iOS Agora + dual-OS smoke, push config, wearable live vitals prove-out, then E2E smoke script.

Quick surface map

Surface	Primary owner	Status snapshot
---------	---------------	-----------------

API admin clinics	AdminClinicsController	Outpatient complete; inpatient lifecycle complete; collection board for pending meds/labs
API patient	api/patient/*, auth, onboarding	Verticals wired; collection-orders + health-record pickup codes; config-dependent push / AI / iOS RTC
Client	IAdminClinicService, patient I*Service	Matches current APIs
Web admin	Pages/Admin/Hospitals/*	Hospital ops + inpatient lifecycle + staff patient chart (view) + visit documentation on InProgress + collection counter; UI en/fr/In/sw; phone use later (responsive + thin install, not a full PWA)
Mobile	RaphCare.Mobile patient app	Concept screens in; Android ahead of iOS for video; BLE partial

Related docs

Doc	Use for
raphcare-feature-checklist-partner.md	Plain-language status for non-technical partners
../Mobile_Concept_Port.md	Tokens, route map, screen visual parity
Mobile_Release_Ready_Checklist.md	Flags, quality bar, release backlog
../09_Mobile_App_Guide.md	Mobile structure, DI, config
../11_Devices_BLE_E580_E585.md	BLE bands (E580 / E585)
../12_HBand_SDK_Integration.md	HBand SDK binding path
../13_Patient_Device_Packages_and_Fleet.md	Y6 / E580 / E585 fleet SKUs
../14_Wearable_Capability_Catalog.md	SKU-agnostic band features + delivery phases
../10_Agora_Twilio_Setup.md	Telehealth RTC setup
../15_Web_Admin_On_Phone.md	Staff phone use of web admin: responsive UI, then thin install; not a full PWA
../02_Solution_Structure.md	Project layout
../06_Key_Workflows.md	Workflow narratives (update when inpatient ships docs)