

RaphCare feature checklist

PDF companion: [raphcare-feature-checklist.pdf](#) (regenerate with scripts/Export-RaphCareFeatureChecklistPdf.ps1 whenever this file changes).

Track progress across **API**, **Web admin panel**, and **Mobile** (patient app). Design / visual parity for Mobile stays in docs/Mobile_Concept_Port.md; release gates stay in docs/Mobile_Release_Ready_Checklist.md.

How to mark items

- [x] done
- [] not done
- (partial) in the note when something works but is thinner than the intended product
- (blocked: ...) when another layer must land first
- (out of scope) when intentionally not planned for that surface

Layer order for new HTTP contracts

Backend (API + Application + Persistence) → RaphCare.Client → Web / Mobile. Do not duplicate API contracts inside Mobile.

Last reviewed: 2026-07-18

Step 1: Admin clinic / hospital ops (outpatient)

Work under api/admin/clinics → IAdminClinicService → Blazor Pages/Admin/Hospitals/*.

API + Client

- ☒ Clinic list / detail / update
- ☒ Register clinic + claim by registration number + ensure membership
- ☒ Patients: list, detail, grant / revoke access
- ☒ Staff: invite, role, resend, cancel pending, remove
- ☒ Facilities CRUD (physical + virtual)
- ☒ Dashboard metrics
- ☒ Providers: list, detail, create, set active, schedules create / delete
- ☒ Appointments: list, book, cancel, reschedule
- ☒ Visits: start, get, complete, record vitals
- ☒ Clinic devices list
- ☒ Tele-session start (Agora join info for admin)

Admin panel (Web)

- ☒ Hospitals index / register / claim
- ☒ Hospital detail (overview, facilities, patients, providers, staff)
- ☒ Patient detail page
- ☒ Provider detail + schedules
- ☒ Appointments page
- ☒ Visit page + vitals
- ☒ Tele join page
- ☒ Admin dashboard

Mobile

- ☐ Admin / clinician hospital ops (out of scope) — patient app only; admin stays on Web

Step 1 status

Complete. Outpatient hospital admin is end-to-end on API + Client + Web.

Step 2: Inpatient (wards / beds / admissions) — MVP

New vertical: Domain Ward / Room / Bed / InpatientAdmission, migration

AddInpatientBedsAndAdmissions, AdminClinicsController inpatient actions, Client methods, Web Inpatient.razor.

API + Application + Persistence

- ☒ Domain entities + EF configs + migration
- ☒ GET {clinicId}/inpatient/board
- ☒ POST {clinicId}/wards / rooms / beds
- ☒ POST {clinicId}/admissions (admit; one active stay; bed Available → Occupied)
- ☒ POST {clinicId}/admissions/{id}/discharge (free bed)
- ☒ IAdminClinicInpatientQueryService board aggregation
- ☐ Update / deactivate / delete ward, room, bed
- ☐ Set bed status to Maintenance (status exists on domain; unused in handlers)
- ☐ Transfer patient between beds
- ☐ Admission history / get-by-id
- ☐ Soft-delete or archive capacity
- ☐ Demo seed sample wards / beds (optional)

Client

- ☒ GetInpatientBoardAsync, CreateWard/Room/BedAsync, AdmitPatientAsync, DischargeAdmissionAsync
- ☒ Models in ClinicOperationalModels (ClinicInpatientBoard, ward/room/bed/admission)

- ☐ Client methods for update / maintenance / transfer (blocked: API)

Admin panel (Web)

- ☒ /admin/hospitals/{id}/inpatient — occupancy stats, add capacity, admit, active list + discharge, beds-by-ward map
- ☒ Nav link from hospital detail
- ☐ Edit / delete / deactivate capacity UI (blocked: API)
- ☐ Maintenance toggle UI (blocked: API)
- ☐ Bed transfer UI (blocked: API)
- ☐ Admission history / detail
- ☐ Discharge notes field in UI (partial) — API accepts notes; UI may not expose them yet
- ☐ Patient picker beyond first page (100) (partial)

Mobile

- ☐ Inpatient / bed board (out of scope) unless a clinician mobile surface is planned later
Client already has the HTTP methods if needed.

Docs

- ☐ docs/03_Domain_Modules.md — Ward / Room / Bed / InpatientAdmission
- ☐ docs/05_Database_Design.md — inpatient tables
- ☐ docs/06_Key_Workflows.md — admit / discharge
- ☐ docs/00_Change_Log.md — inpatient entry

Step 2 status

MVP done on API → Client → Web. Remaining rows are capacity lifecycle, transfer, history, and docs. Do not start clinician Mobile for this until product asks for it.

Step 3: Patient Mobile (concept parity + APIs)

Concept: C:\laragon\www\raphcare-mobile-app-concept. Screens and tokens: docs/Mobile_Concept_Port.md. Flags: RaphCare.Mobile.Kernel / FeatureFlags.

Shell, auth, onboarding

- ☒ Landing / welcome
- ☒ Sign-in (email) + verify email
- ☒ Register options: email / phone / voice
- ☒ Phone OTP send / verify → API JWT
- ☒ Voice onboarding (record → API)
- ☒ Account created

- ☒ Home dashboard + quick links
- ☒ Feature-flagged navigation / under-construction fallback

Verticals (API + Client + MAUI)

Area	API	Client	Mobile UI	Notes
Appointments	[x]	[x]	[x]	List / book / detail
Care / telehealth	[x]	[x]	[x]	Request call + join; Agora on Android
Health records	[x]	[x]	[x]	List + detail
Devices / BLE vitals	[x]	[x]	[x]	Offline outbox retries
Insurance	[x]	[x]	[x]	Hub + add / detail
Billing	[x]	[x]	[x]	Hub + add payment method
Family members	[x]	[x]	[x]	List / add / detail
Mental health	[x]	[x]	[x]	Content + mood check-in
AI assistant	[x]	[x]	[x]	Real Azure OpenAI or placeholder reply
Notifications	[x]	[x]	[x]	List / mark read / push registration
Settings / profile	[x]	[x]	[x]	Edit, personal info, medical info, emergency contacts, privacy, help, language, change password

Screen visual parity table is marked done in `Mobile_Concept_Port.md` (last pass). Re-check when the React concept changes.

Mobile cross-cutting left

- ☐ iOS Agora RTC wiring (partial) — Android Agora in; see `docs/10_Agora_Twilio_Setup.md`
- ☐ Push in production (partial) — FCM when Firebase service account configured; else no-op
- ☐ AI assistant production LLM (partial) — needs PatientAssistant Azure OpenAI config
- ☐ Dark mode resource dictionary (out of scope for v1) unless product reverses
- ☐ Deep links / NotFound route UX
- ☐ Prod feature-flag rollout plan filled in `Mobile_Release_Ready_Checklist.md`
- ☐ iOS + Android release verification per screen (use release checklist tables)

Admin panel

- ☐ Patient-app verticals on Web (out of scope) — patients use Mobile; staff use admin hospital flows

Step 3 status

Concept screens and patient APIs are largely in. Remaining work is platform/ops polish (iOS RTC, push/LLM config, flags, release verification)—not greenfield features.

Step 4: Staff / shared clinical APIs (non-admin-clinic)

Broader API surface used by staff tools or integrations (not the patient app primary path).

- ☒ PatientsController, ClinicalController, AppointmentsController (staff-shaped)
- ☒ DevicesController, TelemedicineController, BillingController, InsuranceController
- ☒ MentalHealthController (staff assessments — placeholder data until persistence)
- ☒ AIController, ReportingController
- ☒ FHIR export (api/fhir)
- ☒ Standalone emergency webhook
- ☐ Staff mental-health assessments persistence (partial) — list exists; real store TBD
- ☐ Reporting depth / real dashboards beyond placeholders (partial) as product defines

Cross-cutting

- ☒ Solution layers: Domain → Application → Persistence / Infrastructure / Identity → API; Client → Web / Mobile
- ☒ RaphCare.Client + AddRaphCareClient for Web and Mobile
- ☒ Dual auth: Entra JWT (staff) + patient OTP / email JWT
- ☒ MPI / patient merge pipeline (see audit docs)
- ☐ Inpatient documented in companion docs (Step 2 docs rows)
- ☐ E2E smoke script covering admin inpatient + one patient mobile vertical against a running API

Quick surface map

Surface	Primary owner	Status snapshot
API admin clinics	AdminClinicsController	Outpatient complete; inpatient MVP complete
API patient	api/patient/*, auth, onboarding	Verticals wired; config-dependent push / AI / iOS RTC
Client	IAdminClinicService, patient I*Service	Matches current APIs
Web admin	Pages/Admin/Hospitals/*	Hospital ops + inpatient MVP
Mobile	RaphCare.Mobile patient app	Concept screens in; release / platform gaps

Related docs

Doc	Use for
Mobile_Concept_Port.md	Tokens, route map, screen visual parity
Mobile_Release_Ready_Checklist.md	Flags, quality bar, release backlog
09_Mobile_App_Guide.md	Mobile structure, DI, config
02_Solution_Structure.md	Project layout
06_Key_Workflows.md	Workflow narratives (update when inpatient ships docs)