

RaphCare progress (partner view)

This is the **simple** status board. Same topics as the engineering checklist, without code names.

PDF: [raphcare-feature-checklist-partner.pdf](#)

Engineering detail (APIs, files, checkboxes for builders): [raphcare-feature-checklist.md](#)

Overall completion: 75%

How to read this

- **Done** = 100% of that row
- **Partial** = 50%
- **Not started** = 0%
- **Not for mobile** / **Not for clinical v1** / **Not for BLE** = left out of the % on purpose
- **Later** notes (phone use of the web admin, and similar) are left out of the % until we schedule the work
- Section % = average of that section's scored rows
- Overall % = average of all scored rows in sections 1-4

Each section shows its % in the heading. Numbers stay in sync with the engineering checklist when status changes.

Last reviewed: 2026-08-28

1. Hospital admin (outpatient) - 100%

What staff do in the **web admin panel** for day-to-day clinic work (not overnight beds).

Area	Status	What you can do
Hospital list, register, claim	Done	Find or register a hospital. Each hospital gets a short RaphCare reference staff can share.
Opening a hospital	Done	The left menu hides so the hospital tools have more room. Use All hospitals in the top bar to go back. Language and sign out are there too.
Hospital profile and facilities	Done	Edit details; add physical or virtual locations
Staff invites and roles	Done	Invite people; set admin vs staff
Patients at a hospital	Done	Grant or remove access; open patient detail
Providers and schedules	Done	Add providers; manage schedules
Appointments	Done	Book, cancel, reschedule

Visits and vitals	Done	Start a visit; record vitals; complete
Video join for staff	Done	Start a tele session from admin
Dashboard numbers	Done	See clinic metrics
Web languages (English, French, Lingala, Swahili)	Done	Change language in the admin portal
Same tools inside the patient phone app	Not for mobile	Patients use the app; staff use the web admin

Bottom line (100%): outpatient hospital admin is ready on the web. Opening a hospital hides the left menu so staff can focus on that hospital.

Later (not in this %): staff should use this same web admin on a phone. Make the screens work on a small display first. A light home-screen shortcut can follow. A full offline installable web app is not the plan. Detail: [../15_Web_Admin_On_Phone.md](https://www.muhimbi.com/Articles/Web-Admin-On-Phone.aspx).

2. Inpatient (wards, beds, admit / discharge) - 100%

Overnight stays: set up rooms and beds, put a patient in a bed, discharge them.

Area	Status	What you can do
See bed board (how many free / full)	Done	Open Inpatient on a hospital in admin
Add ward, room, bed	Done	Admins can create capacity
Admit a patient to a bed	Done	Search patients and pick an available bed
Discharge (free the bed)	Done	End an active stay with optional notes
Edit or remove wards / rooms / beds later	Done	Edit, deactivate, or delete; archives if history exists
Mark a bed "maintenance"	Done	Toggle Available ↔ Maintenance on free beds
Move a patient to another bed	Done	Transfer on the active admissions board
Past admission history	Done	Filterable history list with load more
Same board in the phone app	Not for mobile	Unless we later build a clinician app

Bottom line (100%): inpatient lifecycle is complete in admin web (capacity, maintenance, transfer, history).

3. Patient phone app - 58%

What patients see on Android / iPhone.

Screens and features

Area	Status	Notes
Sign up / sign in (email, phone code, voice)	Done	
Home and navigation	Done	Some areas can be turned off with feature flags
Appointments (list, book, detail)	Done	
Care / request a call / join video	Partial	Video call works on Android ; iPhone video still needs more setup
Health records	Done	
Insurance	Done	
Billing / payment methods	Done	
Family members	Done	
Mental health (mood check-in)	Done	
Chat assistant	Partial	Works; real smart replies need cloud AI keys in production
Notifications list	Done	Real push alerts need Firebase / store setup
Settings and profile	Done	

Phones and devices (broader coverage)

Area	Status	Notes
Run on Android phones	Done	Main day-to-day test target
Host API + admin web for remote Android testers	Partial	API and admin web App Services exist; admin web Staging settings point at the hosted API; finish deploy smoke and Play invite
Play Store internal test package id	Partial	Android id set to a stable Yindula id; upload via Play Console still needed
Run on iPhone	Partial	App can target iOS; full release checks still open
Same feature checked on both Android and iPhone before "ready"	Not started	Use the release checklist when locking a release
Video visit on a real Android phone	Partial	Wiring is in; confirm on hardware
Video visit on a real iPhone	Not started	Needs iOS video kit wiring
Push alerts on Android	Partial	Needs Firebase configured on the server
Push alerts on iPhone	Partial	Needs store / push setup + a real device test

Connect E580 / E585 style Bluetooth bands	Partial	Scan includes ET580 / ET585 labels; heart rate / oxygen only when the band speaks standard Bluetooth health profiles
Live heart rate and blood oxygen in the app	Partial	Android vendor path wired; confirm on your ET580 / ET585 samples
Auto sync and background monitoring	Not started	Manual sync exists; background sync not finished
Full band health history (like the vendor companion app)	Partial	Connect and live HR/SpO ₂ started; activity/sleep/history still open
Activity (steps, calories, distance), sleep, stress	Not started	On the watches; not in RaphCare yet
Body temp, ECG, glucose-style screens from the band	Not started	Documented; clinical use of optical glucose stays gated
Weather and lifestyle pushes to the watch	Not for clinical v1	Watch needs an app for weather; not a patient vital
Full vendor band SDK (HBand) on Android	Partial	Download libs + app bridge in place; hardware prove-out next
Full vendor band SDK on iPhone	Not started	Android first
Y6 Pro emergency 4G watch flow	Partial	Webhook + SMS + clinic patient chart + hospital Devices emergency board; OEM mapping / push alerts still future
Windows PC build of the app	Not for BLE	Bluetooth patient devices are for phones, not the Windows target

Wearable feature list (survives changing watch models):

docs/14_Wearable_Capability_Catalog.md

Bottom line (58%): the patient app screens are largely there. Catch-up work is mostly **iPhone video, real push, wearables depth** (live vitals, full sync, background), and **testing the same flows on both phone types**.

4. Other staff / system pieces - 80%

Area	Status	Notes
Core clinical and patient APIs	Done	Power the app and admin
FHIR export	Done	For interoperability
Emergency webhook	Done	Integration hook
Staff mental-health assessment store	Partial	List exists; deeper storage later
Reporting / big dashboards	Partial	Grows with product needs

Bottom line (80%): core APIs and hooks are in; deeper mental-health storage and reporting grow with product needs.

Rollup

Area	%	Notes
1. Hospital admin (outpatient)	100%	Ready on web
2. Inpatient	100%	Ready on web
3. Patient phone app	58%	iPhone video, push, wearables
4. Other staff / system	80%	Storage and reporting polish
Overall	75%	Excludes "not for mobile / clinical / BLE" rows

What to try this week (partner)

1. **Admin web:** open a hospital. The left menu should hide. Use All hospitals in the top bar to return to the list.
 2. **Admin web:** on that hospital, open Inpatient. Add a ward/room/bed if needed, admit someone, discharge them.
 3. **Admin web:** book an appointment and start a visit (outpatient path).
 4. **Patient app on Android:** sign in, open Home, try Appointments and Devices (Bluetooth band if you have one).
 5. **Patient app on iPhone (if available):** same smoke test; note anything that fails (especially video).
-

Related reading

Doc	Who it is for
This file	Partners, product, demos
raphcare-feature-checklist.md	Engineers
../15_Web_Admin_On_Phone.md	Later: staff using the web admin on a phone
../14_Wearable_Capability_Catalog.md	Watch/band features RaphCare should support (even if the model changes)
Mobile_Release_Ready_Checklist.md	Release / pilot go-live
../13_Patient_Device_Packages_and_Fleet.md	Watch / band product packages